SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:40PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 706 Const Calendar Day: 168 Date: 19-Nov-2012 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Di ary: Dispute
Cable Wrapping Activities

ABF crews came to the site after the safety meeting at 7:30 AM. Crews had to work on the South cable
between cable bands # 68 & 64 on the main span . They started at 7:35 AM.

[]

Obra , Carlos , Javier , Rigoverto , Ryan , & Sergio had to work on the push wrapping machine . Crews
continued to wrap the 1st 0.25 meter , cadweld , & push it into the groove in cable band # 68 . They
started at 7:45 AM. Crews were done at 8:45 AM. They continued to wrap the bay between cable bands #
68 & 66 at 8:50 AM.

After wrapping 0.5 meter crews ran out of wires . They had to cadweld , remove the empty spools ,
install new spools , & butweld the wires . They started at 9:15 AM. Crews were done at 10:40 AM. They
continued to wrap at 10:45 AM.

Crews ran out of wires for the 2nd time after wrapping 6.0 meters at 1:00 PM. They had to cadweld ,
change the wires , & butweld the wires . They were done at 1:40 PM. They resumed wrapping at 1:45 PM.
Crews were done wrapping the bay between cable bands # 68 & 66 at 2:15 PM. 7.75 meters were wrapped
in this bay .

After that , crews had to mobilize to work in the bay between cable bands # 66 & 64 . They had to
disassemble , fly , set , & assemble the push wrapping machine & it 's accessories . They started at 2:30
PM. Crews were done at 4:10 PM.

Following the same procedures as in previous bays . Crews had to wrap & push into the groove in
cable band # 66 . They started at 4:15 PM. Crews were done at 4:50 PM. They had to cover the wrapping
machine . They were done at 5:00 PM.

Crews had to stop to adjust the pressure , wait for the driving motor to de-freeze , align & lock the wires
, apply Zinc paste ,

In addition to that , crews had to reinforce the buttwelds with 4 extra cadwelds every time they change
the wires .

Jesus & Jorge had to work on the South cable . Crews had to clean the cable , apply Zinc paste , work
on house keeping , work with the other crews , & cover the cable at the end of the shift .
All crews left at 5:10 PM.

04-0120F4 Bid Item: 067 C-PWS-WCS.067  Wrap Cable System
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer APP JORGE CAMPOS 8.00 2.00 0.00 10.00 []
Semi-Skilled Laborer APP JESUS RUIZ 8.00 2.00 0.00 10.00 []
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 706  Date: 19-Nov-2012 Monday
Ironworker APP SERGIO GARCIA 8.00 2.00 0.00 10.00 D
Ironworker APP RYAN NASH 8.00 2.00 0.00 10.00 D
Ironworker JNM RIGOVERTO GARCIA 8.00 2.00 0.00 10.00 []
Ironworker FOR OBRA PAULK 8.00 2.00 0.00 10.00 D
Ironworker APP JAVIER GARCIA 8.00 2.00 0.00 10.00 D
Ironworker JNM CARLOS BUSTAMANTE 8.00 2.00 0.00 10.00 D
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